



Mr. Aaron Frankenfeld  
Staff Director  
Adirondack/Glens Falls Transportation Council  
11 South Street, Suite 203  
Glens Falls, NY 12801

June 1, 2020

**RE: NYSDOT PIN 1043.42 (RT. 9 OVER I-87 AT EXIT 17 BIN 1005679, BRIDGE REPLACEMENT AND INTERCHANGE RECONFIGURATION, TOWN OF MOREAU, SARATOGA COUNTY)**

Dear Mr. Frankenfeld:

We are submitting the proposed amendment to the 2019-2024 AGFTC TIP for consideration by the Planning Committee at its next scheduled meeting.

**TIP PROJECT NUMBER: SAR 115**

The amendment is proposed due to the following:

- Scope Change
- Cost Change**
- Schedule Change**
- New Project

**PROVIDE EXPLANATION FOR CHANGE:**

The Route 9 over I-87 project is progressing toward the Detail Design Phase, and the preferred alternative being pursued is a full bridge replacement with an interchange reconfiguration to eliminate half of the existing ramps. The benefits of the interchange reconfiguration will reduce the bridge width, improve pedestrian and bicycle conditions, while having no adverse effect on traffic congestion. The reconfiguration stems from a corridor study completed between AGFTC and the Town of Moreau in 2014. This TIP amendment represents a cost increase that will be handled through a rebalancing of Regional Planning Targets.

**CURRENT TIP DATA**

**PROPOSED TIP DATA**

<b>PIN TIP#</b>	<b>AMOUNT</b>	<b>FUND SOURCE</b>	<b>PHASE</b>	<b>FFY</b>		<b>AMOUNT</b>	<b>FUND SOURCE</b>	<b>PHASE</b>	<b>FFY</b>
<b>1043.42</b>	<b>N/A</b>	<b>N/A</b>	<b>P</b>	<b>N/A</b>		<b>0.200</b>	<b>NHPP</b>	<b>P</b>	<b>19-20</b>
<b>SAR 115</b>	<b>0.377</b>	<b>NHPP</b>	<b>D</b>	<b>18-19</b>		<b>1.400</b>	<b>NHPP</b>	<b>D</b>	<b>20-21</b>
	<b>5.625</b>	<b>NHPP</b>	<b>C</b>	<b>21-22</b>		<b>14.000</b>	<b>NHPP</b>	<b>C</b>	<b>21-22</b>
	<b>0.562</b>	<b>NHPP</b>	<b>CI</b>	<b>21-22</b>		<b>2.000</b>	<b>NHPP</b>	<b>CI</b>	<b>21-22</b>

If you have any questions about this request, please call Greg Wichser at 518-485-7324.

Sincerely,



**Robert E. Rice, P.E.**  
**NYSDOT Region One**  
**Regional Planning & Program Manager**